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CAPITAL CONSTRUCTION GOALS AND ACCOUNTABILITY COMMITTEE 

JOINT MEETING WITH THE BOARD OF SUPERVISORS 

AND SCHOOL BOARD 

 

August 17, 2016 

COUNTY ADMINISTRATION BUILDING, ROOM 502 

 

Committee Members in Attendance: 

Mr. Steve Elswick    Mr. Allan Carmody 

Ms. Dorothy Jaeckle (for Ms. Haley)  Mr. John Hilliard 

Ms. Carrie Coyner    Ms. Barbara Mait 

Ms. Dianne Smith (for Mr. Thompson) Ms. Nita Mensia-Joseph 

Dr. Edgar Wallin    Mr. Andy Scherzer 

      Mr. Chris Sorensen 

       

Others in Attendance: 
Dr. Joe Casey 

Dr. James Lane 
 
 
A.   OPENING REMARKS 

 

Ms. Coyner called the committee meeting to order at 12:30 p.m.  

 

Committee members and staff persons introduced themselves to Dr. Casey and Dr. Lane. 

 

Dr. Casey thanked Dr. Lane for inviting him to attend the Schools’ leadership meeting this 

morning.  He stated he and Dr. Lane are committed to working together and have their staffs 

work together for the sake of both the county and the School Board.  He further stated capital 

projects and infrastructure are very important, and he looks forward to working with Dr. Lane in 

defining ways to get the projects done in an engaged and transparent manner. 

 

Dr. Lane expressed appreciation to Dr. Casey for attending the School Board’s leadership 

meeting.  He stated he is looking forward to working with the citizens on the committee as 

processes are developed that may create more opportunities for transparency and feedback.  He 

further stated he hopes to set the example that he and Ms. Dickson set in Goochland with how 

the schools and county could work together.       

 

B. APPROVAL OF AGENDA 

 

On motion of Mr. Carmody, seconded by Dr. Wallin, the agenda was approved by the 

committee. 

 

Ayes: Elswick, Jaeckle, Coyner, Smith, Wallin, Carmody, Hilliard, Holmes, Mait,  

 Scherzer, Sorensen and Joseph. 

Nays: None. 
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C. APPROVAL OF COMMITTEE MEETING MINUTES/ACTION ITEMS 

 

On motion of Dr. Wallin, seconded by Mr. Holmes, the minutes and action items from the May 

18, 2016 meeting were approved by the committee. 

 

Ayes: Elswick, Jaeckle, Coyner, Smith, Wallin, Carmody, Hilliard, Holmes, Mait,  

 Scherzer, Sorensen and Joseph. 

Nays: None. 

 

D.   BUSINESS ITEMS 

  

1. PROJECT UPDATES 

 

i. PROVIDENCE, MANCHESTER, BEULAH, ENON, MONACAN 

 

Ms. Joseph reviewed major organizational changes in School Administration, including Todd 

Marshall, Director of Maintenance and Construction, Agur Davis, Construction Project Manager, 

and Lloyd Schieldge, CIP Contract Administrator.  She then provided an update on the Monacan 

High School renovations and addition project, including a financial and schedule update.  She 

stated the construction contract administrator, MBP, began overseeing the project on July 1, as a 

result of the reorganization, and provided a sample of a weekly progress report that Schools 

receives from MBP, which provides for transparency on what is happening with the project.  She 

provided an out-year renovation update, noting that the schedule pretty much remains 

unchanged, and staff will be going back to the School Board between now and the end of this 

year to finalize the scope of work for the remaining projects and to answer questions regarding 

community space.  She stated staff would then work with Purchasing to solicit an RFP for design 

firms for the remaining projects between January and February 2017.  She then provided details 

of the Chesterfield Prototype for the four new elementary schools, which will be constructed two 

at a time, beginning with Beulah and Enon, and then Matoaca and Midlothian.                

 

In response to Mr. Scherzer’s question, Ms. Joseph stated the prototype is designed to 

accommodate 750 students. 

 

Ms. Joseph stated stakeholder engagement meetings have begun for the participants to provide 

input on entrance designs and exterior finishes and color schemes.   

 

In response to Mr. Hilliard’s question, Ms. Joseph stated the prototype will fit on the current 

Enon Elementary site, and it will be modified to have two primary academic wings.  She further 

stated the proposed 750-student capacity is sufficient for Enon Elementary.  She noted that the 

voting for exterior finishes for Enon and Beulah Elementary will continue through September 2.  

She provided photos of four options for entrance designs and three options for exterior finishes 

and color schemes.  She stated the community will be voting on the options.   

 

In response to Mr. Scherzer’s question, Ms. Joseph stated more than 50 people attended the Enon 

Elementary community engagement meeting.  She further stated parents can vote for the options 

on the Schools’ website, as well as Enon Elementary School’s website.  She stated the voting 

will continue for all four schools, so if two schools choose the same entrance design, that is what 

will be used for all of the schools.  
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In response to Mr. Carmody’s question, Ms. Joseph stated the fee for all four design options is 

within the budgeted amount for design, and the cost of construction is still to be determined.   

 

Ms. Joseph then provided details for the Beulah and Enon Elementary replacement schedules, 

noting that the move-in date for both of the projects is September 2018.   

 

Mr. Sorensen stated the Planning Commission will consider substantial accord for Enon 

Elementary at its September meeting, and the county is currently negotiating with the adjacent 

church to acquire approximately 2 acres for the replacement project.   

 

In response to Mr. Holmes’ question, Mr. Sorensen stated the two-wing design would be built 

with the existing school still in-tact, tearing down the gym and a couple of classrooms during the 

latter stages of construction.            

 

Ms. Joseph reviewed the preliminary replacement schedules for Matoaca and Midlothian 

Elementary, noting that more detailed schedules will be available later this year.   

 

Mr. Sorensen clarified that the Planning Commission’s substantial accord hearing of the Matoaca 

Elementary replacement has been moved from September 20
th

 to October 18 due to negotiations 

with property owners.  

 

Ms. Joseph stated a Natural Resource Study must be completed for the Midlothian Elementary 

site prior to substantial accord. 

 

Mr. Sorensen stated the county’s Right-of-Way Department has been in contact with the property 

owner of the Midlothian Elementary site, who has been very cooperative in granting access to 

the site. He further stated staff has requested an appraisal of the entire property, which is 

approximately 82 acres, but has chosen a smaller 23-acre site.  He stated staff is proceeding on 

both acreages until a final decision is made.    

 

Ms. Joseph then provided an update on the Providence Middle School renovation project.  She 

stated the contract was awarded for Providence on August 8, noting that the bid was $2.07 

million over budget versus $5.6 million over with the first bid.  She further stated the School 

Board approved funding the budget shortfall with the CIP fund balance.   She provided details of 

actions taken to reduce costs.  She then provided an update on the Manchester Middle School 

renovation project.  She stated the Manchester Middle bid closes on September 7, and the School 

Board will receive the results on September 13 and award a contract on September 27.  She 

further stated the delays are due to standardization of finishes to match existing schools.  She 

stated the same actions as the Providence project were taken, including reduced phasing, to 

reduce costs; however, staff still anticipates the Manchester bid will be at least $3 to $4 million 

over budget after the changes were made.           

 

In response to Mr. Holmes’ question, Mr. Sorensen stated one option for funding the overage 

would be issuing additional bonds, indicating that the county is allowed to issue up to $304 

million.  He stated another option would be the CIP fund balance.    

 

In response to Mr. Carmody’s question, Mr. Sorensen stated there was a savings in design fees 

for the four prototype schools that would be another option for funding the overage.   
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Discussion ensued relative to delivering a new school as opposed to renovating Manchester 

Middle School, if the cost of renovation is close to the cost of a new school.   

 

Mr. Sorensen stated construction of a new school would have to go back to the School Board, 

but not to the citizens, for approval.   

 

Ms. Coyner stated lessons have been learned through this process, noting there needs to be a 

more consistent way of analyzing existing buildings than what was done in the past to obtain the 

information needed for making the best decisions possible.     

  

Ms. Joseph stated after meeting with the new construction staff, it was determined that an 

engineering firm should completely evaluate all schools scheduled for renovation and determine 

the full scope of the work and whether renovation is reasonable, as opposed to new construction.  

She further stated we do not want to get in a similar situation as the Manchester project, so we 

will spend some money up front on evaluation of the proposed renovations.  She stated, looking 

at what has been spent in design work with the Manchester project, one-third of that could have 

been spent in evaluating the building.  

 

Discussion ensued relative to the necessity of evaluating the buildings up front and having the 

necessary information to make decisions.   

 

Mr. Holmes stated more information can be valuable, but it comes back to what is in the best 

interest of the county and the students at the school.  He cautioned staff about asking for detailed 

information that is just not available.  He stressed the importance of acquiring enough general 

information in the early phase to get a sense and try to commit to a path and move forward.  He 

stated down the road, it may be determined that $1 million could have been saved, but it would 

have cost $1 million to determine that in advance.        

 

Mr. Scherzer concurred that making a decision is the best thing to do. 

 

Ms. Jaeckle expressed concerns about what happens with the students when renovating in place 

and stated there should be a policy of how to handle that situation.  She stated by the time these 

bond projects are complete, we will be starting on more schools.   

 

Dr. Wallin stated it appears we have enough information now to know that the Manchester 

Middle project will be $3 to $5 million above budget.  He expressed concerns that it may not be 

wise to spend more money to get additional information to confirm what we already know.  He 

stated time is money, and when you delay a project six months to a year, the bids are going to 

come in higher.  He stated decisions need to be made that are in the best interest of the school 

system and the citizens.  

 

Dr. Lane stated we do have some information, but not all that we need, to make the decision.  He 

further stated September 7 is not that far away, and no more money will be spent between now 

and September 7.  He stated knowing exactly where the bids come in is very important, and the 

bid amount is significant in terms of what he would recommend to the School Board.  He further 

stated knowing that number is essential to having a conversation around what a new school 

would cost.  He further stated he would like to see more analytics before making a 

recommendation.     
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Mr. Holmes stated he is not arguing about analytics, but finding a balance. 

 

Ms. Mait stated she attended the meeting at Manchester Middle last year and saw the excitement 

about revitalization opportunities.  She expressed concerns relative to the length of time citizens 

will be disrupted on the Hull Street Corridor due to revitalization efforts on one side of the street 

versus the other.   

 

Mr. Dupler stated the Manchester YMCA is in an ongoing fundraising effort to fund capital 

improvements across the street.  He further stated, under either scenario being discussed, the 

timing of the school would be the same as the YMCA, and he does not anticipate an impact on 

the Hull Street Corridor.        

 

Mr. Scherzer inquired whether there has been any additional discussion relating to resurrecting 

or studying the PPEA policy that is necessary to enable the PPEA process.    

 

Ms. Joseph stated since the county now handles all of the procurement, the PPEA process would 

be a county decision. 

 

Dr. Casey stated the PPEA is sometimes used for projects that need to be rushed, and they are 

not necessarily thought through and discerned as well.  He further stated he would like to think 

that the county and schools will have plans that have been thought through, and there would be a 

number of bidders with the most competitive pricing.  He stated, as far as his experience, the 

PPEA process would be worth considering if a major road or major economic development 

project is needed within record time.  He further stated he would like to think it is a combined 

county and school effort to make logical projections for school enrollment and capacity. 

 

Further discussion ensued relative to using the PPEA process for schools that may be needed 

quickly due to major subdivision build-outs.   

 
E.   NEXT MEETING AGENDA TOPICS 
 
Mr. Elswick requested that Dr. Casey and Dr. Lane take a look at the Capital Construction Goals 
and Accountability Committee, have a dialog with staff and the committee members, and report 
back to the committee at its next meeting with recommendations to improve the committee and 
its processes.  He stated the committee could be more effective, and with new leadership and 
new ideas, it is appropriate to reevaluate it.     
 
F. CLOSED SESSION (if needed) 
 
A Closed Session was not needed at this time. 
 
G. ADJOURNMENT 
 
On motion of Ms. Smith, seconded by Ms Mait, the committee adjourned at 1:17 p.m. until 
September 21, 2016, at 12:30 p.m. for its next regularly scheduled meeting at the School 
Administration Building. 
 
Ayes: Elswick, Jaeckle, Coyner, Smith, Wallin, Carmody, Hilliard, Holmes, Mait,  
 Scherzer, Sorensen and Joseph. 
Nays: None. 


